

2023 Water Development Plan Timeline & Milestones

Tasks	2022												2023
	Jan	Feb	Mar	April	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan
Request Project Information From Sponsors Via Letter, Email, Social Media Posts, Website, The Current Newsletter													
Reminder Post-card Mailing, Email, Social Media, Website, The Current Newsletter													
Project Sponsor Information Development & Submittals													
Post-Submittal Deadline Correspondence With Project Sponsors - As Necessary													
Water Commision Project Information Form Reviews													
Commissioner-Hosted Basin Meetings (8 Total) - Project Inventory Made Available For Public Review/Updates													
Project Inventory Updates													
Water Development Plan/Dashboard Development													
First Draft To SWC For Review													
Final Draft To SWC For Review													
SWC Approval of 2023 WDP													

Process Milestones